COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 09/03/2008

ESTIMATE SUMMARY 09:15:26
CONTID: C15176 ESTIMATE NO: 0003 PROG SPEC YR:2005
PCN: 15176-BID COFRS REPORTING CATEGORY: 5 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 59.5 DAYS TIME ALLOW: 65 WORK DAYS
Alamosa North PERCENT TIME: 91.54 ORIG TIME ALLOW: 60 WORK DAYS
PROJECT NO: STA 017A-010
Alamosa North
NAME OF ROAD: 17
PROJECT COUNTIES: ALAMOSA
CONTRACTOR:
ASPHALT CONSTRUCTORS INCORPORATED PAY PERIOD ENDING 08/26/2008 DATE TIME STARTED 03/25/2008
7040 HWY 160 W. DATE LET 02/14/2008 DATE WORK BEGAN
DATE AWARDED 03/10/2008 DATE TIME STOPPED
DATE CONTRACT EXECUTED 03/21/2008 DATE ACCEPTED
ALAMOSA co 81101 719-589-6671 DATE NOTICE TO PROCEED 03/25/2008
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 3,533,736.18 PARTICIPATING $ 1,182,914.30 S 567,204.65
AWARD PROJECT AMT: $ 3,362,381.60 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE: 33.47% TOTAL EARNINGS 1,182,914.30 567,204.65
FUNDS AVAILABLE: $ 2,350,821.88 STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 1,182,914.30 567,204.65
TOTAL CLAIMS: $ 0.00 RETAINAGE -30,050.83 -16,108.34
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 1,152,863.47 551,096.31
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 1,152,863.47 551,096.31
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 551,096.31

APPROVED FOR PAYMENT BY

PROJECT COMMENT :

ESTIMATE COMMENT:
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ROADWAY

PCN:
PROJECT:
REF ITEM
NO. NO.

CAT NOO0200
0005 202-00035
0010 202-00220
0015 203-00060
0017 203-00061
0020 203-01100
0025 203-01140
0030 203-01500
0035 203-01510
0040 203-01597
0045 203-01622
0050 207-00205

Cl5176
15176-BID

STA 017A-010
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0003

CURRENT
QUANTITY/
UNITS
UNIT PRICE

12.000
LF

65.00000

1,534.000
SY

5.75000

7,973.530
cYy

15.00000

5,127.720
TON

9.60000

30.000
HOUR

70.00000

30.000
HOUR

70.00000

60.000
HOUR

100.00000

20.000
HOUR

125.00000

28.000
HOUR

155.00000

20.000
HOUR

100.00000

2,042.700
CY

12.70000

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

12.

12.

1,118.

1,118.

5,980.
1,993.

7,973.

5,127.

5,127.

28.

28.

2,042.

2,042.

000

.000

000

140
140

000
530
530

720

.000

720

.000
.000
.000

.000
.000
.000

.000
.000
.000

.000
.000
.000

000

.000

000

.000
.000
.000

.000

700

700

ESTIMATE RUN 09/03/2008

AMOUNT
THIS
PERIOD

6,429.

29,902.

25,942.

.00

31

95

.00

.00

.00

.00

.00

.00

.00

29

09:15:26

CUMULATIVE

AMOUNT

780.

6,429.

119,602.

49,226.

700.

500.

4,340.

25,942.

Page 2

00

31

95

11

.00

.00

00

00

00

.00

29



CONTID: C15176 COLORADO DEPARTMENT OF TRANSPORTATION Page 3
PCN: 15176-BID ESTIMATE RUN 09/03/2008
PROJECT : STA 017A-010 ESTIMATE NO: 0003 09:15:26
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0055 207-00305 WETLAND TOPSOIL 536.000 536.000
cYy 0.000 0.00
7.50000 536.000 4,020.00
0060 207-00310 STOCKPILE WETLAND TOPSOIL 803.000 803.000
cY 0.000 0.00
12.50000 803.000 10,037.50
0065 208-00005 *EROSION LOG (12 INCH) 225.000 225.000
LF 0.000 0.00
5.50000 225.000 1,237.50
0070 208-00020 *SILT FENCE 3,692.000 1,879.000
LF 1,813.000 4,532.50
2.50000 3,692.000 9,230.00
0075 208-00045 CONCRETE WASHOUT STRUCTURE 0.000 0.000
EACH 0.000 0.00
300.00000 0.000 0.00
0080 208-00206 EROSION CONTROL SUPERVISOR 65.000 38.000
DAY 21.000 4,200.00
200.00000 59.000 11,800.00
0085 210-00011 *RESET MAILBOX STRUCTURE (TYPE 1) 6.000 0.000
EACH 0.000 0.00
200.00000 0.000 0.00
0090 210-01200 *RESET END ANCHORAGE 2.000 0.000
EACH 0.000 0.00
400.00000 0.000 0.00
0095 210-00810 *RESET GROUND SIGN 26.000 0.000
EACH 0.000 0.00
225.00000 0.000 0.00
0100 210-01130 *RESET GUARDRAIL TYPE 3 117.000 0.000
LF 0.000 0.00
52.50000 0.000 0.00
0105 210-04010 ADJUST MANHOLE 0.000 0.000
EACH 0.000 0.00
750.00000 0.000 0.00
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PCN: 15176-BID ESTIMATE RUN 09/03/2008
PROJECT: STA 017A-010 ESTIMATE NO: 0003 09:15:26
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0110 210-04050 ADJUST VALVE BOX 0.000 0.000
EACH 0.000 0.00
750.00000 0.000 0.00
0115 212-00006 *SEEDING (NATIVE) 3.800 0.000
ACRE 0.000 0.00
450.00000 0.000 0.00
0120 212-00028 *SEEDING (WETLANDS) 0.330 0.330
ACRE 0.000 0.00
660.00000 0.330 217.80
0125 212-00032 *SOIL CONDITIONING 3.800 0.000
ACRE 0.000 0.00
900.00000 0.000 0.00
0130 213-00002 *MULCHING (WEED FREE HAY) 4.130 0.330
ACRE 0.000 0.00
1,060.00000 0.330 349.80
0135 213-00061 *MULCH TACKIFIER 380.000 33.000
1B 0.000 0.00
1.50000 33.000 49.50
0140 304-02000 AGGREGATE BASE COURSE (CLASS 2) 20,857.000 9,382.020
TON 10,298.750 123,585.00
12.00000 19,680.770 236,169.24
0145 304-06000 AGGREGATE BASE COURSE (CLASS 6) 8,276.000 3,890.770
TON 4,385.230 63,585.84
14.50000 8,276.000 120,002.00
0150 304-09014 AGGREGATE BASE COURSE (SPECIAL) 3,998.000 0.000
TON 0.000 0.00
19.50000 0.000 0.00
0155 403-00721 HOT MIX ASPHALT (PATCHING) (ASPHALT) 50.000 0.000
SY 0.000 0.00
75.00000 0.000 0.00
0160 403-34701 HOT MIX ASPHALT (GRADING SX) (75) 25,100.000 0.000
TON 2,745.890 115,327.38
42.00000 2,745.890 115,327.38
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PCN: 15176-BID ESTIMATE RUN 09/03/2008
PROJECT: STA 017A-010 ESTIMATE NO: 0003 09:15:26
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0165 411-03352 ASPHALT CEMENT PERFORMANCE GRADE (PG 58-28) 784.000 0.000
TON 173.390 72,823.80
420.00000 173.390 72,823.80
0170 411-03355 ASPHALT CEMENT PERFORMANCE GRADE (PG 58-34) 973.000 0.000
TON 0.000 0.00
525.00000 0.000 0.00
0175 411-10255 EMULSIFIED ASPHALT (SLOW-SETTING) 12,476.000 0.000
GAL 391.000 957.95
2.45000 391.000 957.95
0179 506-00206 RIPRAP (6 INCH) 8.000 0.000
cY 8.000 800.00
100.00000 8.000 800.00
0180 603-10180 18 INCH CORRUGATED STEEL PIPE 47.000 47.000
LF 0.000 0.00
92.00000 47.000 4,324.00
0185 603-10240 24 INCH CORRUGATED STEEL PIPE 0.000 0.000
LF 0.000 0.00
66.00000 0.000 0.00
0187 603-10300 30 INCH CORRUGATED STEEL PIPE 30" CORRUGATED STEEL 58.000 58.000
PIPE
LF 0.000 0.00
73.19000 58.000 4,245.02
0190 603-30018 18 INCH STEEL END SECTION 4.000 4.000
EACH 0.000 0.00
350.00000 4.000 1,400.00
0195 603-30024 24 INCH STEEL END SECTION 0.000 0.000
EACH 0.000 0.00
400.00000 0.000 0.00
0200 607-11525 *FENCE (PLASTIC) 1,432.000 1,432.000
LF 0.000 0.00
1.75000 1,432.000 2,506.00
0205 612-00001 *DELINEATOR (TYPE I) 56.000 0.000
EACH 0.000 0.00

12.50000 0.000 0.00
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PCN: 15176-BID ESTIMATE RUN 09/03/2008
PROJECT: STA 017A-010 ESTIMATE NO: 0003 09:15:26
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0210 612-00002 *DELINEATOR (TYPE II) 26.000 0.000
EACH 0.000 0.00
13.00000 0.000 0.00
0215 612-00003 *DELINEATOR (TYPE III) 8.000 0.000
EACH 0.000 0.00
14.00000 0.000 0.00
0220 614-00011 *SIGN PANEL (CLASS I) 36.000 0.000
SF 0.000 0.00
27.50000 0.000 0.00
0225 614-01572 *STEEL SIGN SUPPORT (2-1/2 INCH ROUND NP-40) (POST & 44.000 0.000
SLIPBASE
LF 0.000 0.00
33.00000 0.000 0.00
0230 625-00000 *CONSTRUCTION SURVEYING 1.000 0.000
L s 0.649 38,940.00
60,000.00000 0.649 38,940.00
0235 626-00000 *MOBILIZATION 1.000 0.444
LS 0.089 30,260.00
340,000.00000 0.533 181,220.00
0240 626-01000 PUBLIC INFORMATION SERVICES 1.000 0.400
L s 0.100 1,500.00
15,000.00000 0.500 7,500.00
0245 627-00001 *PAVEMENT MARKING PAINT 440.000 0.000
GAL 39.000 1,287.00
33.00000 39.000 1,287.00
0250 627-00005 *EPOXY PAVEMENT MARKING 220.000 0.000
GAL 0.000 0.00
66.00000 0.000 0.00
0255 627-01010 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE I) (INLAID) 1,031.000 0.000
(WORD / SYMBOL)
SF 0.000 0.00
20.00000 0.000 0.00
0260 630-00000 *FLAGGING 3,622.500 2,132.000
HOUR 1,490.500 34,654.13

23.25000 3,622.500 84,223.13
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PCN: 15176-BID ESTIMATE RUN 09/03/2008
PROJECT: STA 017A-010 ESTIMATE NO: 0003 09:15:26
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0265 630-00001 *PILOT CAR OPERATION 350.000 0.000
HOUR 0.000 0.00
36.30000 0.000 0.00
0270 630-00007 *TRAFFIC CONTROL INSPECTION 28.000 16.000
DAY 10.000 1,100.00
110.00000 26.000 2,860.00
0275 630-00012 *TRAFFIC CONTROL MANAGEMENT 60.000 36.000
DAY 21.000 11,025.00
525.00000 57.000 29,925.00
0280 630-80341 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 13.000 2.500
EACH 1.000 40.00
40.00000 3.500 140.00
0285 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 69.000 13.500
EACH 0.000 0.00
45.00000 13.500 607.50
0290 630-80343 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 4.000 2.000
EACH 0.000 0.00
55.00000 2.000 110.00
0295 630-80355 *PORTABLE MESSAGE SIGN PANEL 3.000 1.500
EACH 0.000 0.00
4,250.00000 1.500 6,375.00
0305 630-80358 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C 2.000 0.000
TYPE)
EACH 0.000 0.00
55.00000 0.000 0.00
0310 630-80360 *DRUM CHANNELIZING DEVICE 200.000 100.000
EACH 0.000 0.00
33.00000 100.000 3,300.00
0315 630-80363 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 8.000 4.000
EACH 0.000 0.00
35.00000 4.000 140.00
0320 630-80380 *TRAFFIC CONE 50.000 25.000
EACH 0.000 0.00

9.00000 25.000 225.00
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PCN: 15176-BID ESTIMATE RUN 09/03/2008
PROJECT: STA 017A-010 ESTIMATE NO: 0003 09:15:26
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0325 630-80510  *MOBILE PAVEMENT MARKING ZONE 1.000 0.000
Ls 0.000 0.00
4,000.00000 0.000 0.00
0330 700-70010  F/A MINOR CONTRACT REVISIONS 30,792.380 0.000
F A 0.000 0.00
1.00000 0.000 0.00
0335 700-70011  F/A PARTNERING 500.000 0.000
F A 0.000 0.00
1.00000 0.000 0.00
0340 700-70012  F/A ASPHALT PAVEMENT INCENTIVE 44,155.000 0.000
F A 0.000 0.00
1.00000 0.000 0.00
0345 700-70016  F/A FUEL COST ADJUSTMENT 0.000 0.000
F A 0.000 0.00
1.00000 0.000 0.00
0350 700-70021  F/A ON-THE-JOB TRAINEE 543.500 232.000
HOUR 311.500 311.50
1.00000 543.500 543.50
0355 700-70022  F/A OJT COLORADO TRAINING PROGRAM 1,000.000 0.000
F A 0.000 0.00
1.00000 0.000 0.00
0360 700-70025  F/A QUALITY INCENTIVE PAYMENT 113,582.000 0.000
F A 0.000 0.00
1.00000 0.000 0.00
0365 700-70028  F/A ESB PROGRAM 7,500.000 0.000
F A 0.000 0.00
1.00000 0.000 0.00
0370 700-70034  F/A ENVIRONMENTAL SURVEY 0.000 0.000
F A 0.000 0.00
1.00000 0.000 0.00
0375 700-70035 F/A SEDIMENT REMOVAL AND DISPOSAL 0.000 0.000
F A 0.000 0.00

1.00000 0.000 0.00
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PCN: 15176-BID ESTIMATE RUN 09/03/2008
PROJECT: STA 017A-010 ESTIMATE NO: 0003 09:15:26
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0380 700-70060 F/A ADJUST UTILITIES 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0385 700-70380 F/A EROSION CONTROL 10,000.000 0.000
F A 0.000 0.00
1.00000 0.000 0.00
CAT 0200 CURRENT AMT $ 3,511,236.18 $ 567,204.65$ 1,160,414.28
CAT NOO0400 CONSTRUCTION ENGINEERING
0390 620-00002 FIELD OFFICE (CLASS 2) 1.000 1.000
EACH 0.000 0.00
10,000.00000 1.000 10,000.00
0395 620-00012 FIELD LABORATORY (CLASS 2) 1.000 1.000
EACH 0.000 0.00
10,000.00000 1.000 10,000.00
0400 620-00020 SANITARY FACILITY 1.000 1.000
EACH 0.000 0.00
2,500.00000 1.000 2,500.00
CAT 0400 CURRENT AMT § 22,500.00 $ 0.00s 22,500.00

PROJECT TOTAL

CURRENT AMT $ 3,533,736.18 S

567,204.65 $ 1,182,914.28



